

Consolidated Annual Procurement Plan

Ministry :				Ministry of Education													
Division :				Secondary and Higher Education Division													
Organization :				Chittagong Medical University													
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code :		Chittagong Medical University -															
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available										
CMU/GR-01/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	70000.00	Planned Dates	05-Feb-2026	25-Feb-2026	18-Mar-2026	01-Apr-2026	08-Apr-2026	15-Apr-2026	-	27-May-2026
	Single lot	Framework Agreement of Cleaning Apparatus for the Chittagong Medical University Offices	1.00	lot					Planned Days	0	20	21	14	7	7	69	42
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-02/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	150000.00	Planned Dates	05-Feb-2026	25-Feb-2026	18-Mar-2026	01-Apr-2026	08-Apr-2026	15-Apr-2026	-	27-May-2026
	Single lot	Framework Agreement of Hygiene Products for the Chittagong Medical University Offices	1.00	lot					Planned Days	0	20	21	14	7	7	69	42
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-03/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	500000.00	Planned Dates	05-Feb-2026	25-Feb-2026	18-Mar-2026	01-Apr-2026	08-Apr-2026	15-Apr-2026	-	27-May-2026
	Single lot	Framework Agreement of Stationary Products of General Store for the Chittagong Medical University Offices	1.00	lot					Planned Days	0	20	21	14	7	7	69	42
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-04/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	300000.00	Planned Dates	05-Feb-2026	25-Feb-2026	18-Mar-2026	01-Apr-2026	08-Apr-2026	15-Apr-2026	-	27-May-2026
	Single lot	Framework Agreement of Procurement of Printing Materials for the Chittagong Medical University Offices	1.00	lot					Planned Days	0	20	21	14	7	7	69	42
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-05/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	2500000.00	Planned Dates	05-Feb-2026	25-Feb-2026	18-Mar-2026	01-Apr-2026	08-Apr-2026	15-Apr-2026	-	27-May-2026
	Single lot	Framework Agreement of Procurement of Answer Paper, Bills & forms for different Exams under Controller of Examination of Chittagong Medical University	1.00	lot					Planned Days	0	20	21	14	7	7	69	42
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-06/2025-25	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	500000.00	Planned Dates	05-Feb-2026	25-Feb-2026	18-Mar-2026	01-Apr-2026	08-Apr-2026	15-Apr-2026	-	27-May-2026
	Single lot	Framework Agreement of Procurement of Various Types of Paper (A4, Legal, A3 & Marksheet Paper) for Dean Office usage for the Fiscal Year 2024-25	1.00	lot					Planned Days	0	20	21	14	7	7	69	42
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-07/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	200000.00	Planned Dates	10-Sep-2025	30-Sep-2025	21-Oct-2025	04-Nov-2025	11-Nov-2025	18-Nov-2025	-	25-Dec-2025
	Single lot	Procurement of New Fire Extinguishers for Chittagong Medical University	1.00	lot					Planned Days	0	20	21	14	7	7	69	37
									Actual Dates	-	-	-	-	-	-	-	-
										Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor							
CMU/GR-	Lot	Lot	Qty.	Unit	OTM (NCT)	HOPE	Government	600000.00	Planned	21-Sep-2025	12-Oct-2025	02-Nov-2025	16-Nov-2025	23-Nov-	30-Nov-	-	04-Jan-2026

08/2025-26	No.	Description	Qty.	Unit	e-GP				Dates					2025	2025								
	Single lot	Procurement of Video & Audio Conference System for Chittagong Medical University Offices	1.00	lot					Planned Days					0	21			21	14	7	7	70	35
									Actual Dates					-	-			-	-	-	-	-	-
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-10/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	300000.00	Planned Dates	15-Sep-2025	05-Oct-2025	26-Oct-2025	09-Nov-2025	16-Nov-2025	23-Nov-2025	-	23-Dec-2025						
	Single lot	Procurement of PABX System for Chittagong Medical University Offices	1.00	lot	e-GP				Planned Days	0	20	21	14	7	7	69	30						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-11/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	400000.00	Planned Dates	05-Oct-2025	26-Oct-2025	16-Nov-2025	30-Nov-2025	07-Dec-2025	14-Dec-2025	-	18-Jan-2026						
	Single lot	Procurement of Computer & Accessories for Chittagong Medical University Offices	1.00	lot	e-GP				Planned Days	0	21	21	14	7	7	70	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-12/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	400000.00	Planned Dates	05-Oct-2025	26-Oct-2025	16-Nov-2025	30-Nov-2025	07-Dec-2025	14-Dec-2025	-	18-Jan-2026						
	Single lot	Procurement of Electrical Items for the Fiscal Year for Chittagong Medical University Offices	1.00	lot	e-GP				Planned Days	0	21	21	14	7	7	70	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-14/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	120000.00	Planned Dates	05-Oct-2025	26-Oct-2025	16-Nov-2025	30-Nov-2025	07-Dec-2025	14-Dec-2025	-	18-Jan-2026						
	Single lot	Procurement of RO Filter for Water Purification for Chittagong Medical University Offices	1.00	lot	e-GP				Planned Days	0	21	21	14	7	7	70	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-15/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	250000.00	Planned Dates	05-Oct-2025	26-Oct-2025	16-Nov-2025	30-Nov-2025	07-Dec-2025	14-Dec-2025	-	18-Jan-2026						
	Single lot	Procurement of Computer Accessories for Chittagong Medical University Offices	1.00	lot	e-GP				Planned Days	0	21	21	14	7	7	70	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-16/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	600000.00	Planned Dates	10-Sep-2025	30-Sep-2025	21-Oct-2025	04-Nov-2025	11-Nov-2025	18-Nov-2025	-	23-Dec-2025						
	Single lot	Procurement of Dairy, Calendar etc. for Chittagong Medical University Offices for 2026	1.00	lot	e-GP				Planned Days	0	20	21	14	7	7	69	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-17/2025-26	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	300000.00	Planned Dates	10-Sep-2025	17-Sep-2025	08-Oct-2025	22-Oct-2025	29-Oct-2025	05-Nov-2025	-	03-Dec-2025						
	Single lot	Procurement of Research Journal for Chittagong Medical University Offices	1.00	lot	Manual				Planned Days	0	7	21	14	7	7	56	28						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-13/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	800000.00	Planned Dates	10-Sep-2025	30-Sep-2025	21-Oct-2025	04-Nov-2025	11-Nov-2025	18-Nov-2025	-	23-Dec-2025						
	Single lot	Procurement of Furniture for Chittagong Medical University Offices	1.00	lot	e-GP				Planned Days	0	20	21	14	7	7	69	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-19/2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	300000.00	Planned Dates	10-Sep-2025	30-Sep-2025	21-Oct-2025	04-Nov-2025	11-Nov-2025	18-Nov-2025	-	23-Dec-2025						
	Single lot	Procurement of Books for the Fiscal Year 2025-26	1.00	lot	e-GP				Planned Days	0	20	21	14	7	7	69	35						
									Actual Dates	-	-	-	-	-	-	-	-						
Electronically Signed By : Omar Faruque Yusuf - Vice Chancellor																							
CMU/GR-13/2025-26	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	300000.00	Planned Dates	21-Sep-2025	28-Sep-2025	19-Oct-2025	02-Nov-2025	09-Nov-2025	16-Nov-2025	-	21-Dec-2025						
	Single lot	Result Management Software for	1.00	lot	Manual				Planned Days	0	7	21	14	7	7	56	35						
									Actual	-	-	-	-	-	-	-	-						

